


User Assessments

Recommendation Reports

Committee Acceptances

Vendor Contracts

Gap Analysis

Software Development and Testing



3.1.0

• Delivered July 31

3.2.0

• Delivered August 31

3.3.0

• To Be Delivered October 30

3.4.0

• To Be Delivered December 31

3.5.0

• ???






